

## Activities under Component 1, UKHSDP

S. no.	Contract/Activity	Estimated date of initiating the activity as per World Bank	Contract/ Activity Signing/ Start Date
1	2	3	4
	<b>Component-1.1</b>		
1	Tehri PPP Cluster	2017-2018	08.09.2018
2	Ramnagar PPP Cluster	2018-2019	27.12.2019
3	Pauri PPP Cluster	2019-2020	17.06.2020

### Status of PPP Clusters

#### Objective of the Project

- A. To improve access to quality health services, particularly in the hilly districts of the state, and to expand health financial risk protection as envisaged and approved by World Bank.
- B. Three clusters passed in First PGB (Sep 5, 2018) Clusters selection approved by Hon'ble CM and all 3 clusters passed in EFC (Aug 5, 2019)

#### 1. **TEHRI Cluster**

- a. *District Hospital Baurari*
- b. *Community Health Centre Devprayag*
- c. *Community Health Centre Beleshwar*

*Status:* Cluster is operational since March 2019 and results are encouraging.

#### 2. **RAMNAGAR Cluster**

- a. *Sub District Hospital Ramnagar, Nainital*
- b. *Community Health Centre Bhikiyasain, Almora*
- c. *Community Health Centre Bironkhal, Pauri*

*Status:* After successful Bidding and contract signed with Service provider on 27/12/2019, SDH is operational since July 7, 2020 and CHC since March 2021

#### 3. **PAURI Cluster**

- a. *District Hospital Pauri*
- b. *Community Health Centre Ghandiyal*
- c. *Community Health Centre Pabau*

*Status:* Contract has been signed with SGRR mission, Dehradun chosen through competitive bidding, on June 17, 2020. Scheduled COD by Jan 2021